BAY AREA
TOLL AUTHORITY

Regional Measure 1
Toll Bridge Projects

OCTOBER 2003 PROGRESS REPORT

@

Metropolitan Transportation
Commission

Bay Area Toll Authority

Released November 2003




Bay Area Toll Authority/Metropolitan Transportation Commission

Commission Roster

Steve Kinsey, MTC Chair
Marin County and Cities

Jon Rubin, MTC Vice Chair
San Francisco Mayor’s Appointee

Tom Ammiano
City and County of San Francisco

Irma L. Anderson
Cities of Contra Costa County

Tom Azumbrado
U.S. Department of Housing and
Urban Development

James T Beall Jr.
Santa Clara County

Mark DeSaulnier
Contra Costa County

Bill Dodd
Napa County and Cities

Dorene M. Giacopini
U.S. Department of Transportation

Scott Haggerty
Alameda County

Barbara Kaufman
San Francisco Bay Conservation
and Development Commission

Sue Lempert
Cities of San Mateo County

John McLemore
Cities of Santa Clara County

Michael Nevin

San Mateo County

Bijan Sartipi

State Business, Transportation
and Housing Agency

James P Spering
Solano County and Cities

Pamela Torliatt

Association of Bay Area Governments

Sharon Wright
Sonoma County and Cities

Shelia Young
Cities of Alameda County

Management Staff
Executive Director
Steve Heminger

Deputy Director, Operations
Ann Flemer

Deputy Director, Policy
Therese McMillan

General Counsel
Francis Chin

Manager of Finance
Brian Mayhew

Manager of Bridge
and Highway Operations
Rod McMillan

For additional information, please contact:

Peter Lee, Program Manager, RM-1
(510) 817-3206
plee@mitc.ca.gov



BAY AREA
TOLL AUTHORITY

Regional Measure 1
Toll Bridge Projects

OCTOBER 2003 PROGRESS REPORT

Prepared for
3 Metropolitan Transportation
Commission

Bay Area Toll Authority

Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, California 94607
Tel: 510-464-7700
TDD/TTY: 510-464-7769
Fax: 510-464-7848
E-mail: info@mtc.ca.gov
Web: www.mtc.ca.gov

5@ Prepared by
%9 Bechtel Infrastructure Corporation






BAY AREA TOLL AUTHORITY

TABLE OF CONTENTS
Regional Measure 1 Toll Bridge Program . . . ... ... . . e 1

Executive Summary - Status of Regional Measure 1 Projects, and Key Issues and Developments

Northern Bridge Group . . . . .. oot 2
Southern Bridge Group . . . ... ..ot 4
Cost Status SUMMATY . . . . ... e 6
Schedule Status SUMMATY . . . . ..ot e e e e 7

Northern Bridge Group

New Benicia-Martinez Bridge . . . .. ... .. 8
Carquinez Bridge Replacement . . .. ... ... . 10
Richmond-San Rafael Bridge Rehabilitation . .. ......... ... .. . . . . 12

Southern Bridge Group

San Mateo-Hayward Bridge Widening . . . .. .. ... . . 14

[-880/SR-92 Interchange Improvement . . . ... ...t 16

Dumbarton Bridge West Approach Projects . ... ... 18
Appendices

Appendix A: Project Budget Adjustments. . .. ... ... ... A-1

Appendix B: Current Approved Contract Change Orders (CCOS) . . ..., B-1

Appendix C: Project Cost Summary Details . . ........... ... . . i C-1

03008/ Oct H



BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROJECTS

37

New Benicia-Martinez
Carquinez Bridge 29 Bridge
Replacement \ '
\
\

Benicia-Martinez

Bridge Widening
(Completed)
Rehabilitation Projects 4 Marti

Richmond-San Rafael Bridge
- 242
\ h

Richmond Parkway
' Construction
(Completed)
24
C j’ r/ West Grand Avenue '
‘ - Connector Construction
a (Completed)
L 6 S
{

Oakland
International

Airport R
\
San Mateo-Hayward
Bridge Widening ISnf{ 302\5 Lr?q%?]tlgterchange
(Completed) p

84

3 San Francisco

International
Airport

A

ms Dumbarton Bridge: Improvements
0 2 4 & 8 10 82 to Western Approaches

5 I s s (Completed)

5

0 2 4 6 8 10 » A

kilometers \ '

35

03008/ Oct



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening (completed).

@

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/ Oct



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m  On the new bridge contract, pile driving is complete, with the exception of several piles at Piers 6 and 7 that are not
completely driven to their tip elevations. Forecast completion for these piles is November 2003. Rock sockets are being
installed at Piers 8 and 16. A tower crane has been erected at Pier 9 for construction of the pier and rebar is being
installed for the pier column. The precast footing for Pier 13 is being constructed at Mare Island. The isolation casing at
the Pier 5 column is complete and is being backfilled.

m Additional costs and delay are still expected on this contract in regards to installation of rock sockets, modifications to
the superstructure design, and additional support costs. Caltrans is working with the design engineers and the
contractor to resolve the design/construction issues. Caltrans will report to BATA as the issues are clarified.

m  On the [-680/1-780 interchange contract, foundation and concrete operations continue. On the I-780 to I-680 connector
overpass, superstructure falsework and formwork are in place over existing traffic on I-680 and 1-780 from Abutment 9
to Bent 5. Falsework erection continues westward toward Bent 3. Rock socket installation continues at Bent 18 on the
Benicia shoreline for the transition structure from the new bridge. Demolition, excavation and paving are in progress in
the median on northbound I-680. Mass earthwork operations are in progress on southbound I-680 to westbound I-780.

m  On the toll plaza contract, concrete encasement of the mechanical duct continues. On the Operations Building,
installation of utilities, exterior windows and tile continues on the lower and main levels. Miscellaneous concrete
operations are in progress in the courtyard.

m  On the I-680/Marina Vista interchange contract, foundation and concrete operations continue on the Mococo
overcrossing. Pile installation continues at Bent 4. Rebar installation continues at Abutments 1 and 9. Superstructure
formwork installation and concrete placing are in progress from Abutment 9 to Bent 7. At the northbound Marina Vista
off-ramp, lightweight concrete fill is complete and asphalt paving is nearing completion.

m  On the replacement bridge contract, man lifts and tower cranes have been removed from both bridge towers. Painting
continues on the cables and the deck. Asphalt paving on the bridge deck was completed on October 8, 2003. Bridge
railing and lights are being installed. At the North Anchorage, final grading and paving continues for the bike path
and the North Vista Point. On the south end, the overhead sign for the Crockett exit was placed on October 14, 2003.

m The cost status code for the project is "yellow" due to construction claims and increasing support costs. Caltrans and
Bechtel are reviewing these costs to determine funding impacts.

The new bridge will open to traffic on November 11, 2003.

On the south approach and interchange contract, concrete is complete for the Crockett viaduct superstructure and
falsework is being removed. Deck closure pours and installation of joint seal assemblies and barrier rail continue.
Superstructure formwork and deck concrete operations continue for the I-80 on/off-ramps. Traffic lights have been
installed and final paving is complete at the Pomona intersection. On westbound I-80, paving in the median and
concrete operations on Retaining Wall D3 are complete.

m  On the trestle replacement, demolition and pile installation continue eastward along the interior and exterior of the
existing eastbound and westbound trestles. Interior pile cleanout and concrete placement is in progress at Bents 17
through 19. Exterior pile installation has progressed to Bent 9 of 37. Pile caps are in place at Bents 1 through 6. The first
precast deck section was installed on October 4, 2003 between Bents 1 and 2 on the westbound trestle. The second
section was installed on October 24, 2003.

m  The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is completed,
currently forecast for 2005.

03008/ Oct !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

Caltrans submitted the Final Environmental Impact Statement Report (FEIS/R) for the project to the Federal Highway
Administration (FHWA) for approval on August 8, 2003 Approval of the Document is forecast for November 2003. A
Record of Decision from FHWA is expected in January 2004.

Caltrans is currently preparing the plans, specifications, and estimates for the project. Sixty-five percent PS&E is
forecast for completion in February 2004.

Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow."
As the design progresses, Bechtel will further review the cost estimates.

On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
New traffic lights are operational except for right turn lanes at Willow and University. Miscellaneous electrical,
punchlist items and project closeout continue. Construction completion is scheduled for December 2003.

A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2003) (Oct 2003) (7/98 - 9/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 331.3
Carquinez Bridge Replacement 433.2 479.8 499.8 392.8
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 21.6

» Deck Rehabilitation 53.4 53.4 53.4 0.3
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,499.2 748.4
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 194.3

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 1493 14.9
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 31.3
SUBTOTAL - SBG 365.7 3914 406.9 244.3
GRAND TOTAL 1,489.6 1,618.6 1,906.1 992.7

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays and other difficulties associated with deep water pile driving operations, project

costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. An update of
the projected cost increase will be included in a future PMP report.

u 03008/ Oct



Regional Measure 1 Toll Bridge Project
Project Monitoring Program
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SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Sep 2003) (Oct 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 052
Carquinez Bridge Replacement Jan 03 Oct 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Feb 05
> Deck Rehabilitation? Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Completion of the Benicia-Martinez Bridge is expected to be delayed at least 12 to 24 months beyond the current
schedule date of December 2004.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos

i -_— i

Toll Plaza 1-780/1-680 Connector Overpass looking east

Current Activities:

= On the new bridge contract, soffit and stem superstructure concrete is in place from the south abutment to Pier 4, and the
first deck span, from the south abutment to Pier 2, has been poured. The last pile was driven at Pier 15 on October 16, 2003.
Several piles with damaged casing tips at Piers 6 and 7 will be driven to final tip elevation after the casings are repaired.
Piles at Pier 6 are forecast to be completed in late November. A deep-water rotator is working at Pier 8 on three of nine rock
sockets. On the north trestle, a second rotator has completed four of eight rock sockets at Pier 16. The rock socket platform at
Pier 17 is complete. Concrete operations are in progress for the column at Pier 9. Precast footing construction continues at
Mare Island for Pier 13.

= On the I-680/1-780 interchange contract, formwork construction continues for the I-780 to I-680 superstructure over existing
traffic from Abutment 9 to Bent 5 and falsework erection continues from Bent 5 to Bent 3. On northbound I-680, barrier rail
demolition, drainage and paving are in progress in the median. On eastbound 1-780, drainage, paving and sign installation is
complete. On southbound I-680 to westbound I-780, Drainage System 6 is installed and cut and fill earthwork is in progress.
On the Benicia shoreline, CISS pile installation continues at Bent 18.

= On the toll plaza contract, the mechanical duct is installed and concrete encasement is in progress. On the Operations
Building, installation of aluminum composite panels continues on the building perimeters. Utilities installation, tile work
and painting continue on the lower and main floors. Elevator assembly and installation continue in the east and west
elevator hoistways. Sewer line connections are being installed on the east side. Concrete operations are in progress for the
upper courtyard.

= On the I-680/Marina Vista interchange contract, rebar installation continues at Abutments 1 and 9 for the Mococo
Overcrossing. Drilling and installation of piles at Bent 4 is delayed due to a lack of bearing capacity on one pile. Falsework
and formwork erection is in progress for the superstructure between Bent 6 and Abutment 9. Soffit and stem concrete is
complete on the left and middle bridges. Deck form construction and deck rebar installation continue. Deck pours are
scheduled for early November. On the northbound Marina Vista off-ramp, installation of lightweight concrete fill is
complete and asphalt paving is in progress. Work continues on various retaining walls.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct 2003) (Oct2003) Variance (7/98 -9/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 307.5 0.0 158.2 A
Toll Plaza and Administration Building 22.8 214 214 0.0 10.3
1-680/Marina Vista Interchange 432 451 451 0.0 19.3
1-680/1-780 Interchange 80.8 547 54.7 0.0 36.0
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 105.0 105.0 0.0 82.0 A
Capital ROW 211 20.9 20.9 0.0 114
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project (BATA) Contingency 58.4 30.1 282.1 252.0 A
Project Total (2) 586.0 652.8 904.8 252.0 3313 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Oct 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Dec 04 Dec 05 +12 A
Toll Plaza and Administration Building Feb 03 May 04 Jun 04 +1
1-680/Marina Vista Interchange Dec 03 Dec 04 Jan 05 +1
1-680/1-780 Interchange Dec 03 Jan 05 Mar 05 +2
1-680/1-780 1/ C Electrical Completion Jan 05 Jun 05 +5 B
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 05 +12 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the costs and
pile driving/fish takes mitigation strategy, other significant cost increases have schedule impacts. Bechtel will evaluate
been identified. These cost increases are associated with difficulty in driving these impacts as they are developed by
the foundation piles to required tip elevation, installation of the foundation Caltrans. BATA is evaluating strategies to
rock sockets below the pile tips, adjustments to the design of the fund the cost overrun.

superstructure, and additional support services. The total additional costs may

exceed $250 million. An estimate of the revised project cost will be included in

a future PMP report. Construction completion of the new bridge is expected to

be delayed at least 12 to 24 months beyond the current scheduled contract

completion of December 2004.

B. Electrical work on the 1-680/1-780 contract cannot be completed prior to Electrical work will be completed in
completion of the New Bridge. conjunction with the New Bridge.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three

mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge Replacement Bridge — Opening Celebration

Project Photos

Opening Celebration — Nov. 8, 2003 o Opening Celebration — Nov. 8, 2003

Current Activities:

On the replacement bridge and north approach contract, construction man lifts and tower cranes have been removed
from both towers and touch up of the concrete is in progress. Asphalt paving on the bridge deck was completed on
October 8, 2003. Painting continues underneath the bridge deck. Installation of light standards and guardrails is in
progress. The overhead exit sign for Crockett has been installed at Pier 1. Suspender cover plates have been installed
on both the north and south sides of the bridge. Civil work continues at the North Vista Point. Installation of
electrical and barrier rail along the northern bike path are in progress.

The new bridge will open to traffic on November 11, 2003.

On the south approach and interchange contract, deck concrete on the Crockett Viaduct and westbound on-ramp is
complete. Closure pours and installation of shear keys, joint seal assemblies and barrier rails are in progress. On the
westbound and eastbound off-ramps, concrete operations continue with soffit, stem and deck pours. Traffic lights
have been installed at the Pomona intersection. Paving is complete at the intersection and striping will occur in early
November 2003. On westbound I-80, median work is complete, and Retaining Wall D3 was completed.
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CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2003)  (Oct2003) Variance (7/98-9/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 2174 A
South Approach and Interchange 116.0 73.9 73.9 0.0 56.2
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 108.4 108.4 0.0 95.8 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 11.6 31.6 20.0 A
Project Total (2) 433.2 479.8 499.8 20.0 392.8 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Oct 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Nov 03 +3
South Approach and Interchange (Phase 2) Oct 04 Feb 04 -8
Maintenance Facility Mar 02 Sep 02 Sep 02 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06
New Facility Open to Traffic Jan 03 Oct 03 Nov 03 +1
NOTES ACTION

A. Based on current information, Bechtel estimates that potential claims and
additional support services costs may increase the total project cost by an
additional $20 million for a total project cost of $500 million. Bechtel will assist
in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Installing Second Deck Section

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Installing Second Deck Section

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The

trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
well advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
atop the opposing new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at
night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections are removed and
replaced with one 100-foot (30 meter) precast section.

Construction continues from west to east on the interior and exterior sections of the existing eastbound and westbound
trestles. Interior pile installation is currently at Bent 25 of 37 with cleanout and concrete infill of the pile casings at Bents
17 through 19 of 37. Exterior pile installation has progressed to Bent 9. Pile caps have been installed from Bent 1 though
Bent 6. The first pre-cast deck replacement section was installed on October 4, 2003 between Bents 1 and 2 on the
westbound trestle. The second section was installed on October 24, 2003.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2003)  (Oct2003) Variance (7/98 - 9/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 354 35.4 0.0 21.6
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.3
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 114 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.3

Project Total (a) 98.8 88.8 88.8 0.0 21.9

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Sep 2003) (Oct 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Feb 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. The deck rehabilitation will follow the completion of the retrofit project.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m  Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

fA
m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2003)  (Oct2003) Variance (7/98 -9/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.4 A
Widen Roadway 29.2 26.1 26.1 0.0 25.5
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.3
Capital Outlay Support 15.5 40.1 40.1 0.0 32.6
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.0 6.0 0.0 A
Subtotal 203.6 217.5 217.5 0.0 194.3
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (2) 204.0 217.9 217.9 0.0 194.3
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Oct 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve outstanding claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its :-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and mprovement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the 3 1 2 HGYWG rd \

environmental process. =——

Project Photos

74

Existing Interchange; looking west

Current Activities:

= Caltrans submitted the Final Environmental Impact Statement Report (FEIS/R) for the project to the Federal
Highway Administration (FHWA) for approval on August 8, 2003 Approval of the Document is forecast for
November 2003. A Record of Decision from FHWA is expected in January 2004.

= Caltrans is currently preparing the plans, specifications, and estimates for the project. The forecast for sixty-five
percent PS&E is February 2004.

= Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is
"yellow." As the design progresses, Bechtel will further review the cost estimates.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2003) (Oct2003) Variance (7/98 -9/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 85.2 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 14.9
Capital ROW 8.0 9.9 9.9 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5 0.0 A
Project Total (a) 124.2 133.8 149.3 15.5 14.9 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Oct 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 65% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e

coordination with the City/County Association of

Governments of San Mateo County, two projects were e

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway [

Alto, modified the U.S. Route 101/ University Avenue Widening

interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

Pulo Alto

. U.S. 101/University Ave.
N Interchange

Project Photos

.....

it

Bayfront at Marsh Road

Current Activities:

= The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. All permanent
lights at the intersections are operational except for the right turn lanes from 84 to Willow and 84 to University.
Electrical and punchlist work and project closeout continue. The contractor’s last working day is December 17, 2003.

= A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the water harvest mouse.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Current

Baseline Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2003)  (Oct2003) Variance (7/98 - 9/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 23.9
Capital Outlay Support 44 8.7 8.7 0.0 7.3
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 05 0.5 0.0
Subtotal 33.8 36.0 36.0 0.0 31.3
Project Total (a) 37.6 39.8 39.8 0.0 35.0
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Sep 2003) (Oct 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Dec 03 +2
New Facility Open to Traffic Mar 03 Oct 03 Jul 03 -3
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.
10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.
12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.
06/2003 Current Budget for the Bayfront Widening project revised by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR OCTOBER 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCo o Funding Cost
Contract Number! CCO Description Source?2 | ($1000's) | Schedule
New Bridge 43.0 Modifications to Rail Insert Spacing C 195.0
04-006034 54.0 Change Stairs to Pre-fab C 0.0
55.0 New Const. Joints in CIDH Concrete @ P9 C 317.2
68.0 Additional Abutment Rebar C 3.8
70.0 Fiberglass Door Change C 0.0
71.0 Span 4 Camber Delays C 9.5
74.0 Value Analysis (Rock Sockets) C 30.0
82.0 Resolution to NOPC #6 - Rejecting Footing C 45
Strand
Subtotal 560.0
Toll Plaza 140 | NOPC 5 Resolution Revs. to Submittal #39 C 102.9
04-006044 45.0 Reinforcement Mod for Bents 1, 2, and 3 C 70.0
52.0 Cover Plates, Stainless Anchors and Screws C 8.1
Subtotal 181.0
Marina Vista 20.0 Double Handling Pile C 102.8
Interchange 26.0 "WR" Cut-off Wall Revision/Pipe Piling C 394.0
04-006054 29.0 R.W. Rebar Cage Modifications for Piles C 21.3
30.0 ACME Landfill Disposal Costs C 88.8
Subtotal 606.9
1-680/1-780 40.0  |Bents 1,19/ Approach NWOH C 19.6
Interchange
04-006064
Subtotal 19.6
South Approach Contract is complete.
04-006094
Totals for 1,367.5
Oct 2003

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR OCTOBER 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
Carquinez Bridge 85.0 Paint Pin Plate Drilled Holes (Inside) C 274
Replacement . :
04.013014 88.0 Pin Plate Connector Material Change C 0.0
89.0 Eliminate Lower Suspender Links Recess C 14.8
94.0 Type II Suspender Connector to Cable Bent C 55
102.0 | Credit for Cable Wrapping Wire C (3.61)
Carbon Content
120.0 Lock Tight for Suspender Plug Screws Cable C 6.7
System Painting - Purchase DTM 3700
123.0 | Enamel C 30.0
127.0 Credit for Cable Sleeve Neoprene Gaskets C (2.5)
Subtotal 78.3
Crockett Interchange No Approved Change Orders for
04-013054 October 2003
Subtotal 0.0
Maintenance Contract is complete
Facility
04-013084
Subtotal 0.0
Totals for 78.3
Oct 2003

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR OCTOBER 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ CCo Fundi Impacts
ridge . unding
CCO Description Cost
1 p > 0s
Contract Number Source (61000's) Schedule
Widen Trestle Contract is complete. (Settlement of
04-045014 outstanding claims is underway.)
Subtotal
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for
Oct 2003

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR OCTOBER 2003
DUMBARTON BRIDGE

Bridge/ co Fundi Impacts
ridge . unding
1 CCO Description 5 Cost
Contract Number Source ($1000's) Schedule
Bayfront Widening 24-1 Cutting Additional Traffic Light Loops - Add'l C 20.0
04-015114 Funds
31 Furnish and Install Camera and Pullbox C 62.1
32 Modify Electrical System, Change Landscape @ C 10.0
Area 3
33 Enhancement of Safety Features C 30.0
33-1 Enhancement of Safety Features - Add'l Funds C 23.0
35 Cultivate to 150 mm C 25.0
Totals for
Oct 2003 1701

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Oct-03 Oct-03  Change (7/98 -9/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.7 3.7 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 42.3 42.3 0.0 35.1
Capital Right of Way 006039 41 9.0 9.0 0.0 0.8
Capital Outlay 006034 2473 307.5 307.5 0.0 158.2
Non-BATA Funding 0.0 10.1 10.1 0.0 4.3
Total New Bridge 283.3 368.9 368.9 0.0 198.3
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.8 10.8 0.0 9.1
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 10.3
Total Toll Plaza & Admin. 29.1 322 322 0.0 19.4
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 12.8
Capital Right of Way 006059 7.4 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 451 45.1 0.0 19.3
Total I-680/MV 1/C 61.4 62.8 62.8 0.0 34.0
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 25.1 251 0.0 18.1
Capital Right of Way 006069 1.7 1.7 1.7 0.0 14
Capital Outlay 006064 80.8 54.7 54.7 0.0 36.0
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/1-780 I/C 101.2 102.4 1024 0.0 57.0

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Oct-03 Oct-03  Change (7/98 - 9/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.5 7.5 0.0 3.3
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 37.9 0.0 5.0
Total Capital Outlay Support 78.2 105.0 105.0 0.0 82.0
Total Capital Right of Way 21.1 20.9 20.9 0.0 114
Total Capital Outlay 4282 465.8 465.8 0.0 232.1
Non-BATA Funding 0.0 31.0 31.0 0.0 5.8
Project Contingency (BATA) 58.4 30.1 282.1 252.0

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 331.3

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 64.7 64.7 0.0 59.7
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 2174
Total Replacement Bridge & 2344 306.9 306.9 0.0 280.4
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 32.1 321 0.0 28.0
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 56.2
Total South Approach & I/C 143.7 110.9 110.9 0.0 88.8
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 47 47 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.5 14.5 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 52 52 0.0 2.4
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 21.2 21.2 0.0 24
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-03 Oct-03 Change (7/98 - 9/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.7 1.7 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 14.7 14.7 0.0 7.5
Total Capital Outlay Support 43.7 108.4 108.4 0.0 95.8
Total Capital Right of Way 9.6 11.1 111 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 287.7
Project (BATA) Contingency 16.5 11.6 31.6 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 392.8
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.8
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 35.4 35.4 0.0 21.6
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.3
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.3
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 24 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 748.4
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-03 Oct-03 Change (7/98 - 9/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 20.3 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.4
Total Widen Trestle 132.7 151.7 151.7 0.0 146.8
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 25.5
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.4
Other Budgeted Capital ()
Capital Outlay Support 1.6 7.5 7.5 0.0 3.9
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.3
Total Other Budgeted Capital 11.0 17.6 17.6 0.0 7.7
Total Capital Outlay Support 15.5 40.1 40.1 0.0 32.6
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.2
Project (BATA) Contingency 19.3 6.0 6.0 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 194.3
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-03 Oct-03  Change (7/98 - 9/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 24.1 24.1 0.0 14.6
Capital Right of Way 233179 8.0 9.9 9.9 0.0 0.0
Capital Outlay 233174 70.3 85.2 85.2 0.0 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 51 20.6 15.5

Total I-880/SR-92 I/C Improve. 124.2 133.8 149.3 15.5 14.9

Dumbarton Bridge West Approach Projects

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)
Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.7 8.7 0.0 7.3
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.6 26.6 0.0 23.9
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 31.3
Total Southern Bridge Group 365.7 391.4 406.9 15.5 244.3
Notes:

(§) Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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